COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/25/2009

ESTIMATE SUMMARY 20:16:05
CONTID: C17246 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17246-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 55.0 DAYS TIME ALLOW: 68 WORK DAYS
I-70: KIPLING TO WADSWORTH PERCENT TIME: 80.88 ORIG TIME ALLOW: 58 WORK DAYS
PROJECT NO: ES60703-350
I-70: KIPLING TO WADSWORTH
NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 05/19/2009
2350 E. 70TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN  05/19/2009
P.0. BOX 358 DATE AWARDED 04/08/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2009 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 05/19/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,536,670.75 PARTICIPATING $ 1,179,897.00 S 312,575.12
AWARD PROJECT AMT: $  1,417,544.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.78% TOTAL EARNINGS 1,179,897.00 312,575.12
FUNDS AVAILABLE: $ 356,773.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,179,897.00 312,575.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,263.17 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,158,633.83 312,575.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,158,633.83 312,575.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 312,575.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17246-BID ESTIMATE RUN 08/25/2009
PROJECT: ES60703-350 ESTIMATE NO: 0003 20:16:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-05150 *SANDBLASTING 3,025.000 1,143.000
SF 0.000 0.00
1.10000 1,143.000 1,257.30
0010 203-00100 MUCK EXCAVATION 400.000 23.000
cy 2.000 131.00
65.50000 25.000 1,637.50
0015 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0020 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 1.000 450.00
450.00000 2.000 900.00
0025 208-00050 STORM DRAIN INLET PROTECTION 14.000 14.000
EACH 0.000 0.00
99.00000 14.000 1,386.00
0030 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 70.000 0.000
HOUR 5.000 625.00
125.00000 5.000 625.00
0035 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 70.000 0.000
HOUR 5.000 540.00
108.00000 5.000 540.00
0040 208-00205 *EROSION CONTROL SUPERVISOR 150.000 43.000
HOUR 0.000 0.00
70.00000 43.000 3,010.00
0045 210-03100 *REPLACE CONCRETE PAVEMENT 1,692.000 938.000
sy 441.000 135,828.00
308.00000 1,379.000 424,732.00
0050 304-05000 AGGREGATE BASE COURSE (CLASS 5) 337.000 102.900
TON 17.470 1,048.20
60.00000 120.370 7,222.20
0055 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00

70.00000 0.000 0.00
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PCN: 17246-BID ESTIMATE RUN 08/25/2009
PROJECT: ES60703-350 ESTIMATE NO: 0003 20:16:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 200,000.000 131,526.000
LF 42,263.000 65,507.65
1.55000 173,789.000 269,372.95
0065 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 2,800.000 0.000
LF 461.000 2,567.77
5.57000 461.000 2,567.77
0070 412-15050 CROSS STITCHING 4,283.000 2,967.000
EACH 1,314.000 44,019.00
33.50000 4,281.000 143,413.50
0075 412-19000 *HOT POURED CONCRETE JOINT SEALANT 4,350.000 3,427.000
LF 0.000 0.00
18.57000 3,427.000 63,639.39
0080 601-06150 *CONCRETE (PATCHING) 500.000 212.000
SF 251.000 21,397.75
85.25000 463.000 39,470.75
0085 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
115,000.00000 1.000 115,000.00
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
3,500.00000 0.500 1,750.00
0095 627-00005 *EPOXY PAVEMENT MARKING 48.000 48.000
GAL 0.000 0.00
76.50000 48.000 3,672.00
0100 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 25.000 0.000
GAL 0.000 0.00
65.55000 0.000 0.00
0105 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 3,000.000 1,157.000
SF 0.000 0.00
10.38000 1,157.000 12,009.66
0110 630-00003 *UNIFORMED TRAFFIC CONTROL 500.000 162.500
HOUR 137.000 7,535.00

55.00000 299.500 16,472.50
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PCN: 17246-BID ESTIMATE RUN 08/25/2009
PROJECT: ES60703-350 ESTIMATE NO: 0003 20:16:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007  *TRAFFIC CONTROL INSPECTION 41.000 27.000
DAY 14.000 5,348.00
382.00000 41.000 15,662.00
0120 630-00012  *TRAFFIC CONTROL MANAGEMENT 58.000 33.000
DAY 21.000 8,022.00
382.00000 54.000 20,628.00
0125 630-00020  *TRAFFIC CONTROL VEHICLE 75.000 0.500
DAY 2.200 48.40
22.00000 2.700 59.40
0130 630-80001  *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.800 436.80
546.00000 1.800 982.80
0135 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 1.500
EACH 3.900 85.80
22.00000 5.400 118.80
0140 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.000
EACH 7.100 195.25
27.50000 8.100 222.75
0145 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 13.000
EACH 18.500 508.75
27.50000 31.500 866.25
0150 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.500
EACH 4.900 134.75
27.50000 5.400 148.50
0155 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 322.000 57.000
SF 68.100 1,702.50
25.00000 125.100 3,127.50
0160 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 1,747.20
2,184.00000 1.800 3,931.20
0165 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 2.100 1,146.60

546.00000 3.600 1,965.60
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PCN: 17246-BID ESTIMATE RUN 08/25/2009
PROJECT: ES60703-350 ESTIMATE NO: 0003 20:16:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80360 *DRUM CHANNELIZING DEVICE 50.000 23.500
EACH 18.800 410.78
21.85000 42.300 924.26
0175 630-80380 *TRAFFIC CONE 500.000 225.000
EACH 225.000 1,237.50
5.50000 450.000 2,475.00
0180 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
656.00000 0.000 0.00
0185 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 1.500
(TEMPORARY)
EACH 2.100 11,487.00
5,470.00000 3.600 19,692.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70011 F/A PARTNERING 1,000.000 0.000
FA 414.420 414.42
1.00000 414.420 414.42
0200 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,528,414.75 $ 312,575.12$ 1,179,897.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0215 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
7,556.00000 0.000 0.00
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PCN: 17246-BID ESTIMATE RUN 08/25/2009
PROJECT: ES60703-350 ESTIMATE NO: 0003 20:16:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0220 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 8,256.00 $ 0.00s 0.00

PROJECT TOTAL CURRENT AMT §

1,536,670.75 $

312,575.12 $ 1,179,897.00



